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Document 1: Definition of Done
Project: 
Delta Sales Operations Management Portal (DSOMP)
Prepared By:
CR Barath Narayanan – Lead Business Analyst & Scrum Master
Date:
13 August 2025
Purpose:
The Definition of Done ensures that all project deliverables — at the User Story, Sprint, and Release levels — meet agreed-upon, measurable, and unambiguous completion criteria. This guarantees the quality, usability, and value of the product to stakeholders, while aligning with Delta Healthcare’s strategic goal of digitizing and optimizing sales operations.
Levels of DoD:
User Story Level:
A User Story is considered “Done” when:
· All acceptance criteria are met and verified by QA.
· All assumptions documented in the story are satisfied.
· Code for the story’s functionalities is produced.
· Code builds without errors in the CI/CD pipeline.
· Unit tests are written, pass successfully, and have sufficient coverage.
· Peer Code Review is performed and approved.
· Feature is deployed to the test environment identical to the production environment.
· Tests on all targeted browsers/devices listed in project assumptions are passed.
· UX Designer has reviewed and approved the feature.
· Documentation (user guide, technical notes) is updated.
· Any configuration or build changes are documented.
· Product Owner has formally approved the story.
Sprint Level:
A Sprint is considered “Done” when:
· All committed User Stories for the Sprint meet the User Story DoD.
· Regression testing is completed across all relevant modules.
· Sprint deliverables are integrated into the main codebase without build errors.
· The working increment is demonstrated during Sprint Review and accepted by stakeholders.
· Any defects found during Sprint QA are resolved or added to the backlog with stakeholder awareness.
· Relevant operational and release notes are prepared.
Release Level:
A Release is considered “Done” when:
· All included Sprints meet the Sprint DoD.
· End-to-end testing is completed and passed in a staging environment identical to production.
· All non-functional requirements (performance, scalability, security) are met.
· All compliance and audit requirements are satisfied.
· Product Owner and key stakeholders sign off for release.
· Deployment to production is completed without critical issues.
· User documentation and training materials are delivered.
· Post-release monitoring plan is in place.
DoD Checklist:
Produced Code for Presumed Functionalities
All development tasks for the User Story are completed, and the code delivers the intended functionality described in the story. No partial or placeholder code is left behind.
Assumptions of User Story Met
Any stated assumptions (technical, business, or environmental) in the User Story are validated and satisfied before marking it complete.
Project Builds Without Errors
The build process in the CI/CD pipeline completes successfully with no compilation errors or unresolved dependencies.
Unit Tests Written and Passing
Unit tests are created for all new or modified code and pass consistently. The test coverage meets the agreed team standard.
Project Deployed on the Test Environment Identical to Production Platform
The functionality is deployed in a staging/test environment that mirrors production in configuration and setup to ensure accurate validation.
Tests on Devices/Browsers Listed in the Project Assumptions Passed
The feature is tested across all devices and browsers specified in project requirements, and all tests pass without critical issues.
Feature OK-ed by UX Designer
The UX designer reviews the implementation to ensure alignment with approved wireframes, style guides, and user experience standards.
QA Performed & Issues Resolved
Quality Assurance testing is conducted, all defects found are resolved, and retesting confirms the fixes before moving forward.
Feature is Tested Against Acceptance Criteria
The feature meets every acceptance criterion documented in the User Story, as validated by the QA and Product Owner.
Feature OK-ed by Product Owner
The Product Owner reviews and approves the delivered feature as “done” during Sprint Review or prior to release.
Refactoring Completed
Any necessary refactoring identified during development or review is carried out to maintain code quality and reduce technical debt.
Any Configuration or Build Changes Documented
Changes in environment settings, build parameters, or system configuration are recorded for future maintenance and deployment.
Documentation Updated
Both technical documentation and user-facing materials are updated to reflect the new feature and any changes in workflows.
Peer Code Review Performed
The code is reviewed by at least one other developer, feedback is addressed, and the review is approved before merging into the main branch.
Visibility & Governance:
· The DoD will be prominently displayed in the team’s Jira/Azure DevOps board.
· The Scrum Master will ensure DoD compliance during Sprint Reviews.
· Any exceptions to the DoD will require documented approval from the Product Owner.

Document 2: Product Vision
	Scrum Project Name
	Delta Sales Operations Management Portal (DSOMP)

	Venue
	Delta Healthcare Headquarters, Vadodara

	Start Date
	13 Aug. 25
	Start time
	10:00 AM

	End Date
	30 Nov. 25
	End Time
	5:00 PM 

	Duration 
	3 Months, 21 Days

	Client
	Delta Healthcare – Sales & Operations Division

	Stakeholder list
	· Director of Sales & Operations – Mr. Ramesh
· National Sales Head – Mr. Mithun
· IT & Support Team Lead – Mr Jayanth
· Regional Sales Managers
· Field Sales Representatives

	Scrum Team

	Scrum Master
	Barath Narayanan

	Product Owner
	Mr. Ramesh

	Scrum Developer 1
	Arjun Menon

	Scrum Developer 2
	Ravi Prakash

	Scrum Developer 3
	Sameer Kulkarni

	Scrum Developer 4
	Karthik Iyer

	Scrum Developer 5
	Mohit Sharma

	Vision
	To create an agile, user-friendly, and scalable Sales Operations Management Portal that replaces manual workflows, enhances operational efficiency, and empowers Delta Healthcare’s sales teams with real-time data for faster, smarter decision-making.

	Target Group
	Needs
	Product
	Value

	· Primary segment: product sales team, management, operations team. 
· Target users: Field Sales Representatives, Sales Managers, and Operations & finance managers
	· Eliminate inefficiencies caused by manual reporting and fragmented communication.
· Provide a single source of truth for sales operations.
· Improve approval turnaround times.
	· Agile-based, modular Sales Operations Portal (web + mobile).
· Features: Meeting reporting, quotation generation, leave & expense workflows, demo product booking, dashboards.
· Designed for high scalability and adaptability to future enhancements.
	· 50% reduction in reporting time.
· Real-time data access improves decision-making speed.
· Supports digital transformation goals.
· Business model: SaaS-style internal deployment with minimal operational downtime.





























Document 3: User Stories
	User story No
	1
	Tasks
	Design and develop meeting reporting module
	Priority
	High

	Value statement
	As a sales representative, I want to submit my meeting details digitally so that I can avoid manual reporting and save time.

	BV
	9
	CP
	5

	Acceptance criteria

	· Sales rep can log meeting details from web and mobile
· Data auto-saves in real-time to the system.
· Confirmation message shown after successful submission.



	User story No
	2
	Tasks
	Implement quotation generator feature
	Priority
	High

	Value statement
	As a sales manager, I want to generate quotations instantly so that I can respond faster to customer. 

	BV
	10
	CP
	6

	Acceptance criteria

	· System fetches product details automatically.
· Quotation can be exported as PDF.
· Approval workflow is triggered after creation.



	User story No
	3
	Tasks
	Create leave request workflow
	Priority
	Medium

	Value statement
	As a field sales representative, I want to apply for leave online so that I can get faster approval from my manager.

	BV
	7
	CP
	3

	Acceptance criteria

	· Leave request form available in portal.
· Notifications sent to manager instantly.
· Status visible to requester in real-time.



	User story No
	4
	Tasks
	Add expense claim submission
	Priority
	High

	Value statement
	As a sales representative, I want to submit expense claims with receipts so that I can get reimbursements quickly.

	BV
	10
	CP
	6

	Acceptance criteria

	· Expense form accepts scanned receipts.
· Approval workflow auto-initiated.
· Status tracking available in dashboard.



	User story No
	5
	Tasks
	Implement demo product booking module
	Priority
	High

	Value statement
	As a sales representative, I want to book demo products so that I can ensure availability during client visits.

	BV
	9
	CP
	6

	Acceptance criteria

	· Calendar-based booking view.
· Real-time availability check.
· Confirmation notification sent to user.



	User story No
	6
	Tasks
	Build manager dashboards
	Priority
	High

	Value statement
	As a sales manager, I want to view real-time KPIs so that I can monitor team performance effectively.

	BV
	10
	CP
	7

	Acceptance criteria

	· Dashboard updates automatically every 5 minutes.
· Graphs and charts display key KPIs.
· Drill-down to individual team member reports.



	User story No
	7
	Tasks
	Implement role-based access control
	Priority
	High

	Value statement
	As an administrator, I want to control access levels so that sensitive data is protected.

	BV
	10
	CP
	8

	Acceptance criteria

	· Role definitions configurable by admin.
· Users see only relevant features.
· Access logs maintained.



	User story No
	8
	Tasks
	Create automated approval notifications
	Priority
	Medium

	Value statement
	As a manager, I want to get instant notifications for approvals so that I can respond quickly.

	BV
	8
	CP
	3

	Acceptance criteria

	· Notifications sent via email and mobile.
· One-click approval/rejection option.



	User story No
	9
	Tasks
	Enable offline mode for mobile app
	Priority
	Medium

	Value statement
	As a sales representative, I want to log data offline so that I can work in areas with no internet connectivity.

	BV
	8
	CP
	7

	Acceptance criteria

	· Data stored locally until internet is available.
· Automatic sync without data loss.



	User story No
	10
	Tasks
	Develop training material section
	Priority
	Low 

	Value statement
	As a new team member, I want to access training materials so that I can learn to use the portal effectively.

	BV
	6
	CP
	3

	Acceptance criteria

	· Materials accessible via web and mobile.
· Progress tracking available.



	User story No
	11
	Tasks
	Implement advanced search functionality
	Priority
	Medium

	Value statement
	As a sales manager, I want to search by customer, date, or product so that I can quickly find relevant records.

	BV
	9
	CP
	5

	Acceptance criteria

	· Search returns results in under 2 seconds.
· Filters available for refining results.



	User story No
	12
	Tasks
	Add real-time chat support
	Priority
	Low

	Value statement
	As a user, I want to chat with support so that I can get help instantly.

	BV
	6
	CP
	5

	Acceptance criteria

	· Chat available during working hours.
· Response time under 5 minutes.



	User story No
	13
	Tasks
	Develop analytics for expense trends
	Priority
	Low

	Value statement
	As a finance manager, I want to analyze expense trends so that I can control costs better.

	BV
	7
	CP
	4

	Acceptance criteria

	· Monthly and quarterly trend reports available.
· Export to Excel option provided.



	User story No
	14
	Tasks
	Implement digital signature feature
	Priority
	Medium 

	Value statement
	As a manager, I want to sign approvals digitally so that I can avoid paperwork delays.

	BV
	8
	CP
	6

	Acceptance criteria

	· E-signature stored securely.
· Legally compliant storage format.



	User story No
	15
	Tasks
	Add push notification for meeting reminders
	Priority
	Medium 

	Value statement
	As a sales representative, I want to get meeting reminders so that I don’t miss important appointments.

	BV
	7
	CP
	3

	Acceptance criteria

	· Reminder sent 30 minutes before meeting.
· Configurable reminder settings.



	User story No
	16
	Tasks
	Implement performance review tracking
	Priority
	Low

	Value statement
	As a manager, I want to track performance reviews so that I can support employee development.

	BV
	6
	CP
	4

	Acceptance criteria

	· Review forms stored digitally.
· Yearly performance summaries available.



	User story No
	17
	Tasks
	Create multi-language support
	Priority
	Low

	Value statement
	As a regional sales rep, I want the portal in my local language so that I can use it more effectively.

	BV
	7
	CP
	5

	Acceptance criteria

	· Languages selectable in settings.
· All UI text translated accurately.



	User story No
	18
	Tasks
	Add product catalogue with images
	Priority
	Medium

	Value statement
	As a sales rep, I want to view the product catalogue with images so that I can present them to customers easily.

	BV
	8
	CP
	4

	Acceptance criteria

	· High-quality images load under 2 seconds.
· Searchable product list.



	User story No
	19
	Tasks
	Implement audit log tracking
	Priority
	High 

	Value statement
	As an administrator, I want to track all user activities so that I can ensure compliance and accountability.

	BV
	10
	CP
	6

	Acceptance criteria

	· Logs stored for at least 1 year.
· Filterable by user, date, and activity type.



	User story No
	20
	Tasks
	Develop automated report generation
	Priority
	High 

	Value statement
	As a sales manager, I want automated weekly reports so that I can track progress without manual effort.

	BV
	9
	CP
	5

	Acceptance criteria

	· Reports generated every Monday morning.
· Sent automatically to manager’s email.





























Document 4: Agile PO Experience
Product Owner Role Overview
The Product Owner (PO) in the Delta Sales Operations Management Portal (DSOMP) project holds the vision for the product by leveraging industry expertise and understanding market needs. The PO bridges the gap between stakeholders, the Scrum Team, and the business goals, ensuring that the product delivers maximum value.
Key Responsibilities of the Product Owner
Market Analysis
· Conduct thorough research on market needs and demand.
· Assess the availability of similar products in the market and their features.
· Identify competitive advantages and market positioning opportunities.
Enterprise Analysis
· Perform due diligence to validate the market opportunity.
· Evaluate alignment with Delta Healthcare’s strategic objectives.
Product Vision and Roadmap
· Define a clear product vision based on need analysis.
· Prepare a product roadmap highlighting high-level features, deliverables, and timelines.
· Align roadmap milestones with business priorities and ROI.
Managing Product Features
· Engage with stakeholders to gather and manage expectations.
· Prioritize epics, stories, and features based on criticality and ROI.
· Oversee daily Scrum meetings to stay updated on development progress.
· Conduct Sprint Review meetings to demonstrate deliverables to stakeholders.
· Participate in Sprint Retrospective meetings to gather feedback and improve processes.
· Lead Backlog Refinement meetings to ensure user stories are ready for upcoming sprints.
User Stories Creation
Each user story created by the Product Owner includes:
· Story Number
· Tasks
· Priority
· Acceptance Criteria
· BV (Business Value) – numeric value on a 1–10 scale
· CP (Complexity Points) – numeric value on a 1–10 scale
These stories are structured to be clear, actionable, and aligned with the product vision.
Liaison Between Teams
In Scrum, the Product Owner serves as the link between business stakeholders and the Scrum Team:
· Communicates project vision and updates to business units.
· Collaborates with developers, testers, and designers to clarify requirements.
· Ensures transparency on the project’s progress and priorities. 
Managing the Product Backlog
· Maintain and prioritize the product backlog based on business goals.
· Reprioritize items according to evolving stakeholder needs.
· Plan epics and ensure their decomposition into actionable user stories.
Managing Overall Iteration Progress
· Review sprint progress regularly.
· Adjust sprint scope and epic priorities when necessary.
· Collaborate with the Business Analyst during retrospectives to refine processes.
Lessons Learned from the Project
From the DSOMP project, I have learned to:
· Effectively conduct Sprint Planning Meetings to align the team with sprint goals.
· Manage Sprint Reviews to demonstrate progress and gather feedback.
· Lead Backlog Refinement sessions to ensure clarity and readiness of user stories.
· Use Sprint Retrospectives to identify improvement opportunities and enhance team performance.






Document 5 – product and sprint backlog & product and sprint burndown charts
Product Backlog
	User Story ID
	User Story
	Tasks
	Priority
	BV
	CP
	Sprint

	US01
	Meeting reporting module
	Design form, integrate with DB, QA testing
	High
	9
	5
	Sprint 1

	US02
	Quotation generator
	UI design, connect to product DB, PDF export
	High
	10 
	6
	Sprint 1

	US03
	Leave request workflow
	Build form, add notifications, QA testing
	Medium
	7
	3
	Sprint 2

	US04
	Expense claim submission
	UI design, receipt upload, approval workflow
	Medium
	8
	4
	Sprint 2 

	US05
	Demo product booking
	Booking calendar, inventory integration
	High
	9
	6
	Sprint 3

	US06
	Manager dashboards
	Data aggregation, charts, KPI logic
	High
	10
	7
	Sprint 3

	US07
	Role-based access control
	Role definition, permission logic, access logs
	High
	10 
	8
	Sprint 4

	US08
	Automated approval notifications
	Email & push notifications, quick actions
	Medium
	8 
	3
	Sprint 4

	US09
	Offline mode for mobile app
	Local storage, sync logic, conflict handling
	Medium
	8
	7
	Sprint 5

	US10
	Training material section
	Content upload, progress tracking
	Low
	6
	3
	Sprint 5

	US11
	Advanced search functionality
	Search filters, DB optimization
	Medium
	9
	5
	Sprint 6

	US12
	Real-time chat support
	Integrate chat API, UI design
	Low
	6
	5
	Sprint 6

	US13
	Expense trend analytics
	Data aggregation, chart creation
	Low
	7
	4
	Sprint 7

	US14
	Digital signature feature
	E-signature API integration, storage
	Medium
	8
	6
	Sprint 7

	US15
	Meeting reminder push notifications
	Reminder scheduling, mobile integration
	Medium
	7
	3
	Sprint 8

	US16
	Performance review tracking
	Review form, summary reports
	Low
	6
	4
	Sprint 8

	US17
	Multi-language support
	Language packs, translation UI
	Low
	7
	5
	Sprint 9

	US18
	Product catalog with images
	Image upload, optimization, search
	Medium
	8
	4
	Sprint 9

	US19
	Audit log tracking
	Activity logging, filters, export
	High
	10
	6
	Sprint 10

	US20
	Automated report generation
	Schedule jobs, email reports
	High
	9
	5
	Sprint 10



Sprint Backlog
Sprint 1
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US01
	Meeting reporting module
	Design UI form
	Arjun Menon
	In Progress
	6 hrs

	US01
	Meeting reporting module
	Backend integration
	Ravi Prakash
	To Do
	8 hrs

	US01
	Meeting reporting module
	QA Testing
	Sameer Kulkarni
	To Do
	4 hrs

	US02
	Quotation generator
	UI Layout Design
	Karthik Iyer
	In Progress
	5 hrs

	US02
	Quotation generator
	DB integration for product details
	Mohit Sharma
	To Do
	7 hrs

	US02
	Quotation generator
	PDF export feature
	Arjun Menon
	To Do
	6 hrs



Sprint 2
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US03
	Leave request workflow
	Build form
	Sameer Kulkarni
	To Do
	5 hrs

	US03
	Leave request workflow
	Notification integration
	Ravi Prakash
	To Do
	4 hrs

	US03
	Leave request workflow
	QA testing
	Arjun Menon
	To Do
	3 hrs

	US04
	Expense claim submission
	UI design
	Mohit Sharma
	To Do
	6 hrs

	US04
	Expense claim submission
	Receipt upload integration
	Karthik Iyer
	To Do
	5 hrs

	US04
	Expense claim submission
	Approval workflow
	Ravi Prakash
	To Do
	4 hrs



Sprint 3
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US05
	Demo product booking
	Booking calendar UI
	Arjun Menon
	To Do
	6 hrs

	US05
	Demo product booking
	Inventory check integration
	Ravi Prakash
	To Do
	7 hrs

	US06
	Manager dashboards
	Data aggregation logic
	Sameer Kulkarni
	To Do
	6 hrs

	US06
	Manager dashboards
	Chart and KPI design
	Karthik Iyer
	To Do
	5 hrs



Sprint 4
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US07
	Role-based access control
	Role definition module
	Mohit Sharma
	To Do
	7 hrs

	US07
	Role-based access control
	Permission enforcement
	Sameer Kulkarni
	To Do
	6 hrs

	US08
	Automated approval notifications
	Email notification setup
	Arjun Menon
	To Do
	4 hrs

	US08
	Automated approval notifications
	Push notification setup
	Karthik Iyer
	To Do
	4 hrs



Sprint 5
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US09
	Offline mode for mobile app
	Local storage design
	Ravi Prakash
	To Do
	6 hrs

	US09
	Offline mode for mobile app
	Sync logic
	Mohit Sharma
	To Do
	7 hrs

	US10
	Training material section
	Content upload feature
	Arjun Menon
	To Do
	4 hrs

	US10
	Training material section
	Progress tracking module
	Karthik Iyer
	To Do
	3 hrs



Sprint 6
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US11
	Advanced search functionality
	Filter UI
	Arjun Menon
	To Do
	5 hrs

	US11
	Advanced search functionality
	DB optimization
	Sameer Kulkarni
	To Do
	6 hrs

	US12
	Real-time chat support
	Chat API integration
	Ravi Prakash
	To Do
	5 hrs

	US12
	Real-time chat support
	Chat UI design
	Mohit Sharma
	To Do
	4 hrs



Sprint 7
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US13
	Expense trend analytics
	Data aggregation logic
	Karthik Iyer
	To Do
	5 hrs

	US13
	Expense trend analytics
	Chart creation
	Arjun Menon
	To Do
	4 hrs

	US14
	Digital signature feature
	API integration
	Mohit Sharma
	To Do
	6 hrs

	US14
	Digital signature feature
	Storage and security
	Sameer Kulkarni
	To Do
	5 hrs


Sprint 8
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US15
	Meeting reminder push notifications
	Reminder scheduling
	Arjun Menon
	To Do
	4 hrs

	US15
	Meeting reminder push notifications
	Mobile integration
	Ravi Prakash
	To Do
	4 hrs

	US16
	Performance review tracking
	Review form UI
	Mohit Sharma
	To Do
	4 hrs

	US16
	Performance review tracking
	Summary report generation
	Sameer Kulkarni
	To Do
	4 hrs



Sprint 9
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US17
	Multi-language support
	Language pack integration
	Karthik Iyer
	To Do
	5 hrs

	US17
	Multi-language support
	Translation UI
	Arjun Menon
	To Do
	5 hrs

	US18
	Product catalog with images
	Image upload & optimization
	Ravi Prakash
	To Do
	5 hrs

	US18
	Product catalog with images
	Search function
	Mohit Sharma
	To Do
	4 hrs



Sprint 10
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort

	US19
	Audit log tracking
	Activity logging module
	Sameer Kulkarni
	To Do
	6 hrs

	US19
	Audit log tracking
	Filters & export
	Arjun Menon
	To Do
	5 hrs

	US20
	Automated report generation
	Schedule jobs
	Karthik Iyer
	To Do
	4 hrs

	US20
	Automated report generation
	Email sending module
	Ravi Prakash
	To Do
	4 hrs



Product burn down chart
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Sprint burn down charts
Sprint 1
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Sprint 3
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Sprint 4
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Sprint 7
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Sprint 8
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Sprint 9
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Sprint 10
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Document 6 – sprint meetings
Meeting type 1 – sprint planning meeting 
Sprint 1:
	Date
	01/09/2025

	Time
	10:00 AM – 12:00 PM

	Location
	Conference Room A / MS Teams

	Prepared By
	Mr Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Review Product Backlog
	Mr. Ramesh
	20 mins

	Define Sprint Goal
	Barath Narayanan
	15 mins

	Select User Stories for Sprint
	Team
	30 mins

	Task Breakdown & Estimation
	Team
	45 mins

	Finalize Sprint Plan
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	QA Lead, UI/UX Designer
	Jira Board, Product Roadmap
	Focus on delivering MVP core features



Sprint 2
	Date
	15/09/2025

	Time
	10:00 AM – 12:00 PM

	Location
	Conference Room B / MS Teams

	Prepared By
	Product Owner

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Review Previous Sprint Outcome
	Barath Narayanan
	15 mins

	Update Product Backlog
	Mr. Ramesh
	20 mins

	Select User Stories
	Team
	30 mins

	Estimate & Assign Tasks
	Team
	45 mins

	Confirm Sprint Goal
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	Sales Team Reps
	Jira Board, Test Environment
	Include high-priority bug fixes



Sprint 3
	Date
	29/09/2025

	Time
	2:00 PM – 4:00 PM

	Location
	Conference Room C / MS Teams

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Analyze Sprint Metrics
	Barath Narayanan
	15 mins

	Reprioritize Backlog
	Mr. Ramesh
	20 mins

	Select User Stories
	Team
	30 mins

	Breakdown into Tasks
	Team
	45 mins

	Final Approval
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	Business Analyst
	Jira Board, Sprint Reports
	Introduce new UI features



Sprint 4
	Date
	13/10/2025

	Time
	10:00 AM – 12:00 PM

	Location
	Conference Room A

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Backlog Refinement
	Mr. Ramesh
	20 mins

	Define Sprint Scope
	Barath Narayanan
	15 mins

	Allocate User Stories
	Team
	30 mins

	Task Estimation
	Team
	45 mins

	Risk Review
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	QA Lead
	Jira Board, Risk Register
	Include cross-browser testing



Sprint 5 
	Date
	27/10/2025

	Time
	3:00 PM – 5:00 PM

	Location
	Conference Room B

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Review Stakeholder Feedback
	Mr. Ramesh
	20 mins

	Backlog Grooming
	Barath Narayanan
	15 mins

	Pick High ROI Features
	Team
	30 mins

	Task Assignments
	Team
	45 mins

	Sprint Commitment
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	UX Designer
	Jira Board, Feedback Docs
	Improve dashboard performance



Sprint 6
	Date
	10/11/2025

	Time
	10:00 AM – 12:00 PM

	Location
	Conference Room C

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Sprint Review Outcomes
	Barath Narayanan
	15 mins

	Update Priorities
	Mr. Ramesh
	20 mins

	Select Key Stories
	Team
	30 mins

	Create Task Breakdown
	Team
	45 mins

	Approve Sprint Plan
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	Sales team Rep
	Jira Board, Design Assets
	Launch ticket request feature 



Sprint 7
	Date
	24/11/2025

	Time
	2:00 PM – 4:00 PM

	Location
	Conference Room A

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Discuss New Requirements
	Mr. Ramesh
	20 mins

	Prioritize Stories
	Barath Narayanan
	15 mins

	Allocate Work
	Team
	30 mins

	Define Test Strategy
	Team
	45 mins

	Confirm Sprint Goal
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	QA Lead
	Jira Board, Test Cases
	Emphasis on security testing



Sprint 8
	Date
	08/12/2025

	Time
	10:00 AM – 12:00 PM

	Location
	Conference Room B

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Backlog Grooming
	Mr. Ramesh
	20 mins

	Feature Selection
	Barath Narayanan
	15 mins

	Assign Stories
	Team
	30 mins

	Estimate Workload
	Team
	45 mins

	Lock Sprint Scope
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	UX Designer
	Jira Board, Product Docs
	Introduce mobile app optimization


	
Sprint 9
	Date
	22/12/2025

	Time
	3:00 PM – 5:00 PM

	Location
	Conference Room C

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Review Product Milestones
	Mr. Ramesh
	20 mins

	Prioritize Critical Features
	Barath Narayanan
	15 mins

	Allocate Stories
	Team
	30 mins

	Plan Test Execution
	Team
	45 mins

	Confirm Delivery Timeline
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	QA Lead, Client Rep
	Jira Board, Release Plan
	Prepare for UAT phase



Sprint 10
	Date
	05/01/2026

	Time
	10:00 AM – 12:00 PM

	Location
	Conference Room A

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & Business Analyst)
Mr. Ramesh (Product Owner)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda Topics

	Topic
	Presenter
	Time allotted

	Final Backlog Review
	Mr. Ramesh
	20 mins

	Scope Lock for Release
	Barath Narayanan
	15 mins

	Assign Final Tasks
	Team
	30 mins

	Estimate & Validate
	Team
	45 mins

	Sprint & Release Approval
	Barath Narayanan
	10 mins

	Other Information

	Observers
	Resources
	Special Notes

	Stakeholder Group
	Jira Board, Release Docs
	Focus on release readiness



Sprint review meetings
Sprint 1
	Date
	14/09/2025

	Time
	11:00 AM – 12:30 PM

	Location
	Conference Room A / MS Teams

	Prepared By
	Mr. Ramesh (Product Owner)

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed 90% of planned stories
	Login module, User dashboard
	Minor API performance issues fixed
	Integrate payment gateway


Sprint 2
	Date
	28/09/2025

	Time
	11:00 AM – 12:30 PM

	Location
	Conference Room B / MS Teams

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed all planned features
	Ticket request, download tickets
	New security measures implemented
	Develop admin analytics dashboard



Sprint 3
	Date
	12/10/2025

	Time
	2:00 PM – 3:30 PM

	Location
	Conference Room C / MS Teams

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed 85% of scope
	Admin analytics dashboard, Email notifications
	Delay due to API bug resolution
	Mobile app initial version




Sprint 4
	Date
	26/10/2025

	Time
	10:30 AM – 12:00 PM

	Location
	Conference Room A

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed 95% of stories
	Mobile app prototype, UI updates
	Client approved mobile app design
	Implement chat support



Sprint 5
	Date
	09/11/2025

	Time
	3:00 PM – 4:30 PM

	Location
	Conference Room B

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	All planned features completed
	Chat support, Profile update module
	Minor UI fixes completed
	Launch beta testing phase



Sprint 6
	Date
	23/11/2025

	Time
	10:00 AM – 11:30 AM

	Location
	Conference Room C

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed 88% of scope
	Beta version walkthrough
	Gathered early user feedback
	Apply feedback-based improvements



Sprint 7
	Date
	07/12/2025

	Time
	2:00 PM – 3:30 PM

	Location
	Conference Room A

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed all backlog items
	Performance optimization, Faster load times
	Reduced server response by 30%
	Start final UAT preparation




Sprint 8
	Date
	21/12/2025

	Time
	11:00 AM – 12:30 PM

	Location
	Conference Room B

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed 92% of tasks
	UAT-ready build, Full feature set
	All critical bugs resolved
	Conduct UAT with client



Sprint 9
	Date
	04/01/2026

	Time
	10:00 AM – 11:30 AM

	Location
	Conference Room C

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Completed UAT feedback changes
	Final product demo
	Client signed off on main features
	Prepare release documentation



Sprint 10
	Date
	18/01/2026

	Time
	10:00 AM – 11:30 AM

	Location
	Conference Room A

	Prepared By
	Mr. Ramesh

	Attendees
	Barath Narayanan (Scrum Master & BA)
Mr. Ramesh (PO)
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Sprint status
	Things to demo
	Quick updates
	What’s next

	Release-ready
	Final release version
	Deployment scheduled
	Post-release support & maintenance



Sprint retrospective meetings 
Sprint 1
	Date
	14/09/2025

	Time
	3:00 PM – 4:00 PM

	Location
	Conference Room A / MS Teams

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 1 outcomes
	Login module completed ahead of time
	API documentation incomplete
	How to streamline documentation
	Sprint 1 backlog & burndown



Sprint 2
	Date
	28/09/2025

	Time
	3:00 PM – 4:00 PM

	Location
	Conference Room A / MS Teams

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 2 outcomes
	Payment gateway integrated successfully
	Minor delays due to QA environment setup
	How to automate deployment
	Sprint 2 backlog & burndown



Sprint 3
	Date
	12/10/2025

	Time
	4:00 PM – 5:00 PM

	Location
	Conference Room C

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 3 outcomes
	Analytics dashboard functional
	API bug delayed story completion
	How to handle unexpected blockers
	Sprint 3 backlog & burndown



Sprint 4
	Date
	26/10/2025

	Time
	2:00 PM – 3:00 PM

	Location
	Conference Room A

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 4 outcomes
	Mobile app prototype approved
	Some UI inconsistencies found late
	How to implement early UI reviews
	Sprint 4 backlog & burndown



Sprint 5
	Date
	09/11/2025

	Time
	4:00 PM – 5:00 PM

	Location
	Conference Room B

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 5 outcomes
	Chat support deployed
	Minor connectivity issue during testing
	How to simulate production-like network in test
	Sprint 5 backlog & burndown


	
Sprint 6
	Date
	23/11/2025

	Time
	10:30 AM – 11:30 AM

	Location
	Conference Room C

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 6 outcomes
	Beta feedback received early
	Few users reported app crashes
	How to improve crash logging
	Sprint 6 backlog & burndown



Sprint 7
	Date
	07/12/2025

	Time
	4:00 PM – 5:00 PM

	Location
	Conference Room A

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 7 outcomes
	Performance improved by 30%
	Delay in third-party API response
	How to handle third-party SLAs
	Sprint 7 backlog & burndown



Sprint 8
	Date
	21/12/2025

	Time
	2:00 PM – 3:00 PM

	Location
	Conference Room B

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 8 outcomes
	UAT-ready build delivered
	Minor usability issues reported
	How to integrate usability testing earlier
	Sprint 8 backlog & burndown



Sprint 9
	Date
	04/01/2026

	Time
	11:00 AM – 12:00 PM

	Location
	Conference Room C

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 9 outcomes
	Client approved all major changes
	Documentation updates lagging
	How to keep docs updated in parallel
	Sprint 9 backlog & burndown


Sprint 10
	Date
	18/01/2026

	Time
	3:00 PM – 4:00 PM

	Location
	Conference Room A

	Prepared By
	Barath Narayanan (Scrum Master)

	Attendees
	Mr. Ramesh
Barath Narayanan
Suresh Menon
Vivek Reddy
Anil Sharma
Karthik Iyer
Prakash Rao

	Agenda
	What went well
	What didn’t go well
	Questions
	Reference

	Review Sprint 10 outcomes
	Release deployed successfully
	Minor post-release bug found
	How to improve regression testing
	Sprint 10 backlog & burndown



Daily stand up meeting 
Sprint 1 – Daily Stand-up Meeting
Week: 01-09-2025 to 14-09-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 2 – Daily Stand-up Meeting
Week: 15-09-2025 to 28-09-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 3 – Daily Stand-up Meeting
Week: 29-09-2025 to 12-10-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 4 – Daily Stand-up Meeting
Week: 13-10-2025 to 26-10-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 5 – Daily Stand-up Meeting
Week: 27-10-2025 to 09-11-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 6 – Daily Stand-up Meeting
Week: 10-11-2025 to 23-11-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 7 – Daily Stand-up Meeting
Week: 24-11-2025 to 07-12-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 8 – Daily Stand-up Meeting
Week: 08-12-2025 to 21-12-2025
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 9 – Daily Stand-up Meeting
Week: 22-12-2025 to 04-01-2026
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None



Sprint 10 – Daily Stand-up Meeting
Week: 05-01-2026 to 18-01-2026
	Question
	Name / Role
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday

	What did you do yesterday?
	Suresh Menon
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Vivek Reddy
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	
	Anil Sharma
	Set up module
	Implemented feature
	Tested component
	Fixed bug
	Reviewed code
	Updated documentation

	What will you do today?
	Suresh Menon
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Vivek Reddy
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	
	Anil Sharma
	Continue feature dev
	Integrate module
	Conduct testing
	Bug fixing
	Prepare demo
	Optimize performance

	What (if any) is blocking your progress?
	Suresh Menon
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Vivek Reddy
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None

	
	Anil Sharma
	None
	API downtime
	Waiting for review
	Dependency delay
	Environment issue
	None
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