Project Title: Agile-Based Healthcare Integration with EHR, RCM, and ServiceNow Platform at Axia Women’s Health
Document 1: Definition of Done
The Definition of Done (DoD) is a shared agreement among Agile team members that outlines the specific conditions a product increment must satisfy to be considered complete. It ensures alignment across stakeholders, provides a benchmark for quality, and minimizes rework.
In Agile and Scrum environments, the DoD applies at various levels such as:
· User Story level (e.g., feature complete and tested)
· Sprint level (e.g., all stories meet DoD)
· Release level (e.g., end-to-end integration, UAT passed)
DoD Criteria (Axia Project Context):
· Code compiled and passes static code checks
· Unit test coverage >= 85%
· Code peer-reviewed and merged
· Feature deployed on a production-simulated test environment
· Passed functional, integration, and regression testing
· UX review conducted and feedback implemented
· Security/privacy compliance checked (HIPAA, HITECH)
· PO validates the acceptance criteria and formally signs off
· Documentation and release notes updated
· No critical/high-priority bugs open
Example: In the Axia Women’s Health project, a ServiceNow “HR Onboarding Story” was marked done only after the onboarding form was tested across browser types, successfully stored data to the CMDB, passed HIPAA-compliance validations, and was approved by both QA and the PO.

Document 2: Product Vision
Vision: To implement an integrated digital healthcare ecosystem at that combines EMR, RCM, and enterprise workflows with ServiceNow ITSM, HRSD, and ITOM modules.
Target Group:
· Market Segment: Women’s healthcare clinics and diagnostic centers.
· Target Users: Physicians, nurses, billing staff, HR staff, and IT support teams.
Needs:
· Problem: Disconnected legacy systems for clinical, IT, and HR operations.
· Solution: Unified agile solution with compliance, automation, and visibility.
· Benefit: Faster workflows, improved data accuracy, audit-readiness, and increased patient/employee satisfaction.
Product:
· Product: Cloud-based digital health and IT operations suite.
· Special Features: FHIR-compliant EMR integrations, real-time dashboards, self-service HR and IT portals.
· Feasibility: Validated through existing ServiceNow and healthcare vendor capabilities.
Value:
· Benefits: Operational efficiency, compliance adherence, faster care delivery.
· Business Goals: Improve service turnaround by 30%, reduce system downtime by 70%, and lower claim rejection rates.
· Model: Subscription-based services and long-term support contracts.

Document 3: User Stories
User story No: AXIA-001 Tasks:
· Configure FHIR interface engine
· Test HL7 message transformation
· Validate EMR integration on test environment Priority: High
Value Statement: As a clinical administrator, I want seamless EMR integration so that patient records auto-update across labs and billing. BV: 9 CP: 5
Acceptance Criteria:
· HL7 messages exchanged in real-time
· EMR interface passes end-to-end test scenarios
· User validation approved by Product Owner

Document 4: Agile PO Experience
The Product Owner (PO) ensures alignment between product vision and stakeholder needs. At Axia, the PO coordinated EMR workflows, ServiceNow customization, and RCM logic.
Key PO Responsibilities in the Axia Project:
· Conducted market and gap analysis for women’s health IT workflows
· Designed roadmap covering ITSM, RCM, and HRSD components
· Maintained prioritized backlog (epics and stories)
· Led sprint planning, reviews, and retrospectives with stakeholders
· Managed requirement reprioritization based on user testing
Example: During Sprint 3, the PO prioritized the automation of denial codes in 835 EDI to reduce billing rejections by 50%.

Document 5: Backlogs & Burndown Charts
Product Backlog: Contains epics for EMR integration, ServiceNow modules, and compliance dashboards. Stories include EDI claim workflows, FHIR endpoints, CMDB design, and patient self-service portals.
	User Story ID
	User Story
	Tasks
	Priority
	BV (Business Value)
	CP (Complexity Points)
	Sprint

	US001
	As a billing manager, I want automated eligibility checks before appointment so that claim denials are reduced.
	- Identify existing eligibility check process - Integrate API with insurance providers - Test validation rules - Create exception reports
	High
	8
	5
	Sprint 1

	US002
	As a patient account specialist, I want to flag and categorize denied claims automatically so we can prioritize rework.
	- Define denial reason categories - Build logic for claim auto-categorization - Design dashboard filter by denial reason - QA testing
	Medium
	6
	8
	Sprint 2



Sprint Backlog: Pulled from product backlog for 2-week sprints, includes tasks with owners and estimated effort.

	User Story ID
	User Story
	Tasks
	Owner
	Status
	Estimated Effort (hrs)

	US001
	As a billing manager, I want automated eligibility checks before appointment so that claim denials are reduced.
	- Analyze current process - API integration - Build validation rules - Test with providers
	Priya (BA), Raj (Dev)
	In Progress
	24

	US002
	As a patient account specialist, I want to flag and categorize denied claims automatically so we can prioritize rework.
	- Define categories - Set auto-flag rules - UI dashboard filter - QA & feedback loop
	Sneha (BA), Arjun (Dev)
	Not Started
	28



Product Burndown: Tracks scope reduction as features complete across sprints.
[image: ]


Sprint Burndown: Tracks task progress within a sprint — ideal for daily stand-ups and scrum reviews.
[image: How to use The Sprint Burndown - YouTube]
Example: In Sprint 2, burn rate showed 80% completion by Day 7. After reassigning blocked tasks, sprint goal was achieved.
Document 6: Sprint meetings
Meeting Type 1: Sprint Planning meeting
	Field
	Details

	Date
	June 20, 2025

	Time
	10:00 AM – 11:00 AM EST

	Location
	Axia WH Conf Room B / Zoom

	Prepared By
	Anjali Mehra (Product Owner)

	Attendees
	PO, Scrum Master, Dev Team, QA, Billing Lead





Agenda Topics
	Topic
	Presenter
	Time Allotted

	Sprint Goal Overview & Key Deliverables
	Product Owner
	10 mins

	Review of Sprint Backlog (US001–US003)
	Business Analyst
	15 mins

	Development Capacity & Task Assignment
	Tech Lead
	10 mins





Other Information
	Item
	Details

	Observers
	EMR vendor integration consultant (optional)

	Resources
	Jira board, Velocity chart, Epic roadmap

	Special Notes
	Ensure ICD-10 compliance impacts are discussed







Meeting Type 2: Sprint review meeting
	Field
	Details

	Date
	July 3, 2025

	Time
	3:00 PM – 4:00 PM EST

	Location
	Axia WH Teams Call

	Prepared By
	Saifullah Aamir

	Attendees
	PO, QA, Dev Team, Revenue Cycle Manager




Sprint Review Summary
	Sprint Status
	Things to Demo
	Quick Updates
	What’s Next

	80% Complete (US001 & US002 done)
	Eligibility API working liveClaim categorization UI demo
	Small delay in US003 UI integration
	Begin development of payment posting module

	Partial QA pending
	Auto-flag denial rules in action
	Claims dataset used from live batch
	Prepare UAT test cases

	Burndown on track
	Error logging framework introduced
	No major blockers
	Move pending tasks to Sprint 3



Meeting Type 3: Sprint retrospective meeting
	Field
	Details

	Date
	July 5, 2025

	Time
	2:00 PM – 2:45 PM EST

	Location
	Teams Virtual Meeting

	Prepared By
	Scrum Master (Rohit Sharma)

	Attendees
	PO, Devs, QA, Scrum Master




	

	

	Time
	

	Location
	

	Prepared By
	

	Attendees
	


Retrospective Review
	Agenda
	What Went Well
	What Didn’t Go Well
	Questions
	Reference

	Review Sprint 2 outcomes
	Smooth eligibility API integration
	QA got only 2 days for testing
	Can QA be looped in earlier?
	Sprint 2 Jira board

	Share team feedback
	Strong team coordination with PO
	Delay in EMR data availability
	Who owns EMR dependency communication?
	Confluence notes

	Action items discussion
	Daily standups were efficient
	Jira subtasks lacked clear estimates
	Can BA add estimates during refinement?
	Retrospective board



Meeting Type 4: Daily Stand-up meeting

	
	Monday
	Tuesday
	Wednesday
	Thursday
	Friday
	Saturday
	Sunday

	Developer 1 (Raj)
	Completed eligibility API integration
	Code review for US001
	Fixed validation rule issues
	Worked on exception report
	Deployed to test env
	—
	—

	Developer 2 (Meera)
	Created UI wireframes for denial flags
	Started front-end for US002
	Built filter component
	Connected backend service
	Bug fixes
	—
	—

	Developer 3 (Amit)
	Created test cases for US001
	Regression testing
	Test data prep
	Executed test cases
	Logged 4 bugs in US002
	—
	—
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