Document 1: Definition of Done
The following checklist defines the Definition of Done (DoD) for each user story in the SMART MIS Reporting Framework project:
▪ Produced code for presumed functionalities
▪ Assumptions of User Story met
▪ Project builds without errors
▪ Unit tests written and passing
▪ Project deployed on the test environment identical to production platform
▪ Tests on devices/browsers listed in the project assumptions passed
▪ Feature ok-ed by UX designer
▪ QA performed & issues resolved
▪ Feature is tested against acceptance criteria
▪ Feature ok-ed by Product Owner
▪ Refactoring completed
▪ Any configuration or build changes documented
▪ Documentation updated
▪ Peer Code Review performed
Document 2: Product Vision
Scrum Project Name: SMART MIS Reporting Framework
Venue: Online (Broadridge Financial Solution)
Date: [07/08/2025, Start time: [5:00 PM], End time: [7:00 PM], Duration: 2 hours
Client: [NTT Finance]
Stakeholder list:
- Mr. Shamsher
- Mr. Zoraawar
- Mr. Prabhjot
- Business Analysts
- Technical Leads
Scrum Team:
Scrum Master: Mr.Karim Lala
Product Owner: Amandeep Singh
Scrum Developers: Dev 1 to Dev 5
Vision
To create a centralized, SMART-based MIS reporting framework that provides real-time, accurate, and actionable reports to executive and department stakeholders.
Target Group
Market Segment: Enterprises and growing SMEs with scattered data systems.
Target Users: Business heads, finance managers, HR, and operations leaders.
Needs
Problem: Current MIS systems are inefficient and manual.
Benefit: Reduce turnaround time and provide real-time insights for strategic decisions.
Product
Product: Web-based MIS Dashboard & Reporting System.
Special: Customizable templates, role-based access, KPI tracking.
Feasibility: Technically feasible using BI tools like Power BI/Tableau.
Value
Benefit: Enables faster decisions and standardizes reporting.
Business Goal: Enhance operational transparency and agility.
Business Model: Project-based implementation with optional support service subscription.

Document 3: User Stories
User story No: US001
Tasks: Gather MIS report requirements from Finance and HR departments
Priority: High
Value statement:
As a finance manager, I want to access daily cash flow and budget variance reports so that I can track financial performance effectively.
BV: 8   CP: 5
Acceptance criteria:
- The report loads within 5 seconds
- Data matches ERP system
- Accessible via role-based login
- Exportable to Excel/PDF
User story No: US002
Tasks: Build dashboard to display HR attrition trends
Priority: Medium
Value statement:
As an HR manager, I want to view attrition rate trends so that I can plan better retention strategies.
BV: 7   CP: 4
Acceptance criteria:
- Monthly trend for 12 months visible
- Filter by department and location
- HR login secured by role
Document 4: Agile Product Owner Experience
As the Product Owner for the SMART MIS Reporting Framework, I was responsible for defining the product vision based on market and enterprise analysis. I analyzed reporting gaps in the client's business and identified key user groups across departments.

I created epics and decomposed them into user stories aligned with ROI and urgency. I conducted stakeholder interviews, prioritized backlog items, participated in sprint planning and reviews, and ensured continuous delivery of business value.

I regularly reviewed sprint progress, reprioritized as needed, and worked with the Scrum Master and team to remove blockers. My active involvement in sprint retrospectives and backlog refinement ensured alignment with the evolving client needs.

This project strengthened my understanding of Agile PO responsibilities like stakeholder management, roadmap planning, and iterative delivery of high-value features.
Document 5: Product and Sprint Backlog
Product Backlog
	User Story ID
	User Story
	Tasks
	Priority
	BV
	CP
	Sprint

	US001
	Finance Report Dashboard
	Requirement Gathering
	High
	8
	5
	1

	US002
	HR Attrition Trends
	Dashboard Creation
	Medium
	7
	4
	2



Sprint Backlog
	User Story ID
	User Story
	Tasks
	Owner
	Status
	Effort

	US001
	Finance Report Dashboard
	Data Collection,UI Design
	Dev 1

	In Progress
	8 Hrs

	US002
	HR Attrition Trends
	Graph Setup, Filter Logiv
	Dev 2
	To Do
	6 hrs



Product Burndown 
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          Sprint Burndown (Sprint 1)
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Document 6: Sprint Meetings
Meeting Type 1: Sprint Planning
Date: [09/08/2025]    Time: 10:00 AM
Location: Online
Prepared By: PO
Attendees: Scrum Team, Stakeholders
Agenda Topics:
- Backlog prioritization
- Capacity planning
- Sprint goals
Observers: Client Reps
Resources: JIRA, Confluence
Special Notes: Emphasize SMART goals
[bookmark: _GoBack]Meeting Type 2: Sprint Review
Date: [22/08/2025]    Time: 3:00 PM
Location: Zoom
Prepared By: Scrum Master
Attendees: Team + Client
Sprint Status: Completed
Things to Demo: Finance dashboard
Quick Updates: Minor UI fixes
What’s Next: HR reports
Meeting Type 3: Sprint Retrospective
Date: [23/08/2025]    Time: 4:00 PM
Location: Teams
Prepared By: Scrum Master
Attendees: Scrum Team
What went well: Stakeholder feedback was positive
What didn’t go well: Delayed data access
Questions: How to pre-load next sprint data?
Meeting Type 4: Daily Stand-Up
Week: 1 (01-08-2025 to 07-08-2025)
Sample Table Format:
Developer 1:
  - Yesterday: UI wireframes
  - Today: Start API integration
  - Blocker: None
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